



# 2019 Program Development Schedule

Revised November 16, 2017

DATE (2017)	MILESTONE
By April 14 <sup>th</sup>	State Transportation Commission (STC) conducts public outreach to support development of the 2019-2030 Twelve Year Program (TYP)
April 18 <sup>th</sup>	PennDOT Connects collaboration meetings begin for carry-over and 2019 TIP projects
May 24 <sup>th</sup>	RTCC Meeting - 2019 TIP development schedule and milestones reviewed
May 31 <sup>st</sup>	PennDOT Planning Partners conference call to discuss draft TIP guidance and schedule
By June 15 <sup>th</sup>	PennDOT Program Center issues final General & Procedural Guidance and Financial Guidance documents to Planning Partners
June 30 <sup>th</sup>	District provides updated scopes, costs, and schedules for carryover projects and candidate projects to RPO
June 30 <sup>th</sup>	District project priorities and the Draft Interstate Management TIP are shared with the RPO
By July 28 <sup>th</sup>	Program Center provides final "spike" funding decisions to Planning Partners and District Offices
August 2 <sup>nd</sup>	RTTC Meeting - Discussion of carry-over projects and project visioning
August 2 <sup>nd</sup>	PennDOT District 9-0 meets with county planners to discuss initial project priorities
August 8 <sup>th</sup>	Local Bridge Subcommittee conference call to discuss the RPO local bridge risk assessment and initial county priorities for local bridges
August 23 <sup>rd</sup>	RTCC Meeting
By September 29 <sup>th</sup>	TIP negotiations begin
November 2 <sup>nd</sup>	Combined RTTC & RTCC Meeting - Initial Draft Highway & Bridge TIP and Transit TIP approved for submission to the Program Center, FHWA, and FTA
By December 29 <sup>th</sup>	PennDOT Connects collaboration meetings completed for carry-over and 2019 TIP projects

DATE (2018)	MILESTONE
By February 1 <sup>st</sup>	Program Center completes initial review of Draft TIP
February 7 <sup>th</sup>	RTTC Meeting
By February 12 <sup>th</sup>	Program Center submits comments and revisions to RPO, including final "spike" funding decisions
February 14 <sup>th</sup>	RTCC Meeting
By February 16 <sup>th</sup>	RPO and District reach consensus on TIP
By February 16 <sup>th</sup>	Environmental Justice activities begin
By February 16 <sup>th</sup>	Program Center meets with RPO and District to review draft TIP, resolve any remaining issues and conclude TIP negotiations
April 25 <sup>th</sup>	RTTC Meeting - Draft TIP reviewed and recommended to RTCC for public comment period approval
May 2 <sup>nd</sup>	RTCC Meeting - Draft TIP reviewed and approved for 30-day public comment period
June 13 <sup>th</sup>	RTTC Meeting
By June 15 <sup>th</sup>	Environmental Justice activities complete
By June 15 <sup>th</sup>	RPO conducts TIP public outreach meetings in each county
By June 15 <sup>th</sup>	RPO and PennDOT complete joint TIP/STIP 30-day public comment period
By June 15 <sup>th</sup>	All relevant documents placed on websites for public access
June 20 <sup>th</sup>	RTCC Meeting - Highway & Bridge TIP and Transit TIP approved for submission to Program Center (required by June 29 <sup>th</sup> )
By August 9 <sup>th</sup>	STC approves Twelve Year Program (TYP)
By August 16 <sup>th</sup>	STIP submitted to Federal Highway Administration (FHWA)/Federal Transit Administration (FTA) for review and approval
By September 30 <sup>th</sup>	PennDOT obtains joint approval of the 2019-2022 TIP from FHWA/FTA